COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2003

ESTI MATE SUMVARY 16: 54: 31
CONTI D: C13108 ESTI MATE NO. 0007 FI NL SPEC YR 1999
PCN: 13108-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI ME ALLOW 70 WORK DAYS
BLACK CANYON PERCENT TIME:  86. 43 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 092A-015
BLACK CANYON
NAVE OF ROAD: SH 92
PRQJIECT COUNTI ES: MONTROSE, REG ON 3 GUNNI SON
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 01/ 23/ 2003 DATE TI ME STARTED 09/07/2001
1800 NO. TAFT HILL ROAD DATE LET 06/ 14/ 2001 DATE WORK BEGAN 09/ 07/ 2001
DATE AWARDED 06/ 19/ 2001 DATE TI ME SToPPED 06/12/2002
DATE CONTRACT EXECUTED  07/09/2001 DATE ACCEPTED 06/ 12/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 09/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 940, 896. 66 PARTI Cl PATI NG $ 13, 524.55 $ 0. 00
AWARD PRQJECT AMT: $ 3,379,100.00 NON- PARTI CI PATI NG 3,927,372.11 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3, 940, 896. 66 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.01
GROSS EARNI NGS 3, 940, 896. 66 0.01
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 17,572. 34
SECURI TI ES ENCUVBERED 0. 00 -17,572. 34
NET EARNI NGS 3, 940, 896. 66 0.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 940, 896. 66 0.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13108-BID ESTI MATE RUNO01/23/2003
PRQIECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 265. 000 265. 000
SY 0. 000 0. 00
7.65000 265. 000 2,027.25
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1,179. 000 1,179. 000
LF 0. 000 0. 00
2.40000 1,179. 000 2,829.60
0015 203-01500 BLADI NG 10. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0020 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 20, 556. 130 20, 556. 130
TON 0. 000 0. 00
26. 00000 20, 556. 130 534, 459. 38
0020 MATERI AL ALLOMANCE AGGREGATES CRUSHED FOR HBP ( GR SX) -0.002
75
(75) TON 0. 002 0.01
4.80000 0. 000 0.00
0025 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 802. 370 802. 370
TON 0. 000 0. 00
240. 00000 802. 370 192, 568. 80
0030 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 410. 490 410. 490
TON 0. 000 0. 00
158. 00000 410. 490 64, 857. 42
0035 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 375. 000 1, 375. 000
LF 0. 000 0. 00
12. 00000 1, 375. 000 16, 500. 00
0040 606-01320 *END ANCHORAGE TYPE 3B 1. 000 1.000
EACH 0. 000 0. 00
760. 00000 1. 000 760. 00
0045 606-02005 *END ANCHORAGE ( FLARED) 3. 000 3. 000
EACH 0. 000 0. 00
1, 333. 00000 3. 000 3,999. 00
0050 626- 00000 *MOBI LI ZATI ON 0. 300 0. 300
LS 0. 000 0. 00

90, 600. 00000 0. 300 27,180. 00



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13108-BI D ESTI MATE RUN 01/ 23/ 2003
PRQJECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 627-00001  * PAVEMENT MARKI NG PAI NT 924. 000 924. 000
GAL 0. 000 0.00
30. 50000 924. 000 28, 182. 00
0060 630-00000 *FLAGG NG 724.000 724. 000
HOUR 0. 000 0. 00
26. 50000 724. 000 19, 186. 00
0065 630-00001  *PILOT CAR OPERATI ON 146. 000 146. 000
HOUR 0. 000 0.00
33. 00000 146. 000 4,818. 00
0070 630-00007 *TRAFFI C CONTROL | NSPECTI ON 15. 000 15. 000
DAY 0. 000 0. 00
121. 00000 15. 000 1, 815. 00
0075 630-00012  *TRAFFI C CONTROL MANAGEMENT 21. 000 21. 000
DAY 0. 000 0.00
367. 00000 21. 000 7,707.00
0080 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0085 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 11. 000
EACH 0. 000 0.00
150. 00000 11. 000 1, 650. 00
0090 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 2.000
EACH 0. 000 0. 00
165. 00000 2.000 330. 00
0095 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 3.000 3. 000
EACH 0. 000 0.00
55. 00000 3.000 165. 00
0100 630-80380  *TRAFFI C CONE 30. 000 30. 000
EACH 0. 000 0. 00
15. 00000 30. 000 450. 00
0105 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13108-BI D ESTI MATE RUN 01/ 23/ 2003
PRQJECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0115 700-70020 F/ A ON-THE-JOB TRAI NEE 115. 600 115. 600
EACH 0. 000 0. 00
1. 00000 115. 600 115. 60
0120 700-70022 F/A QT PILOT TH S | TEM DELETED BY 105 #9. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 42, 658. 400 42, 658. 400
FA 0. 000 0. 00
1. 00000 42, 658. 400 42, 658. 40
0130 700-70028 F/ A ESB PROGRAM THI S | TEM DELETED BY 105 #9. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL HAUL COSTS FOR 1. 000 1. 000
LEVELING - M 65-73.31 CO #002
LS 0. 000 0. 00
4, 250. 00000 1. 000 4, 250. 00
0265 900- 00007  ADDED | TEM (EACH)/ PRI CE REDUCE ASPH CEMI (PG 58-28) -312. 260 -312. 260
FOR OVERWEI GHT LOADS CO 3
EACH 0. 000 0.00
1. 00000 -312. 260 -312.26
0270 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI #1- DELETE LONG TUDI NAL -0.300 -0.300
JO NT CORI NG REQUI REMENT CO 4
LS 0. 000 0. 00
1, 500. 00000 -0.300 -450. 00
0280 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #2 - FURNI SH 0. 300 0. 300
SHOULDERI NG MACHI NG W TH OPERATOR CO 5
LS 0. 000 0.00
8, 350. 00000 0. 300 2,505. 00
CAT 0200  CURRENT AMI $  959,301.19%$ 0.01$ 959,301.19
CAT NO0201 ROADWAY
0135 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 136. 000 136. 000
sy 0. 000 0. 00
7. 65000 136. 000 1, 040. 40




CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13108-BI D ESTI MATE RUN 01/ 23/ 2003
PRQJECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0140 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113. 000 113. 000
LF 0. 000 0.00
2. 40000 113. 000 271.20
0145 203-01500 BLADI NG 11. 000 11. 000
HOUR 0. 000 0. 00
85. 00000 11. 000 935. 00
0150 403-34701  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) 61, 380. 950 61, 380. 950
TON 0. 000 0.00
26. 00000 61, 380. 950 1, 595, 904. 70
0150 MATERI AL ALLOMNCE AGGREGATES CRUSHED FOR HBP (GR SX) 0. 000
75
(78) TON 0. 000 0. 00
4. 80000 0. 000 0. 00
0155 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 2, 039. 450 2, 039. 450
TON 0. 000 0.00
240. 00000 2, 039. 450 489, 468. 00
0160 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) 1, 601. 610 1, 601. 610
TON 0. 000 0. 00
158. 00000 1, 601. 610 253, 054. 38
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 18, 825. 000 18, 825. 000
LF 0. 000 0.00
12. 00000 18, 825. 000 225, 900. 00
0170 606-01320 *END ANCHORAGE TYPE 3B 2. 000 2.000
EACH 0. 000 0. 00
760. 00000 2.000 1, 520. 00
0175 606-02005 *END ANCHORAGE ( FLARED) 48. 000 48. 000
EACH 0. 000 0.00
1, 333. 00000 48. 000 63, 984. 00
0180 626-00000  *MOBI LI ZATI ON 0. 700 0. 700
LS 0. 000 0. 00
90, 600. 00000 0. 700 63, 420. 00
0185 627-00001  * PAVEMENT MARKI NG PAI NT 2, 259. 000 2, 259. 000
GAL 0. 000 0.00
30. 50000 2, 259. 000 68, 899. 50
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PCN: 13108-BI D ESTI MATE RUN 01/ 23/ 2003
PRQJECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0190 630-00000 *FLAGG NG 2,157. 000 2,157. 000
HOUR 0. 000 0.00
26. 50000 2,157. 000 57, 160. 50
0195 630-00001  *PILOT CAR OPERATI ON 342.000 342. 000
HOUR 0. 000 0. 00
33. 00000 342. 000 11, 286. 00
0200 630-00007  *TRAFFI C CONTROL | NSPECTI ON 36. 000 36. 000
DAY 0. 000 0.00
121. 00000 36. 000 4, 356. 00
0205 630-00012  *TRAFFI C CONTROL MANAGEMENT 46. 000 46. 000
DAY 0. 000 0. 00
367. 00000 46. 000 16, 882. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 5. 000
EACH 0. 000 0.00
100. 00000 5. 000 500. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24.000 24. 000
EACH 0. 000 0. 00
150. 00000 24. 000 3, 600. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 6. 000
EACH 0. 000 0.00
165. 00000 6. 000 990. 00
0225 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 7. 000 7.000
EACH 0. 000 0. 00
55. 00000 7.000 385. 00
0230 630-80380  *TRAFFI C CONE 70. 000 70. 000
EACH 0. 000 0.00
15. 00000 70. 000 1, 050. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 102, 669. 240 102, 669. 240
FA 0. 000 0.00
1. 00000 102, 669. 240 102, 669. 24



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13108-BI D ESTI MATE RUN 01/ 23/ 2003
PRQJECT: STA 092A-015 ESTI MATE NO 0007 16: 54: 31
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0275 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI #1- DELETE LONG TUDI NAL -0.700 . 700
JO NT CORI NG REQUI REMENT CO 4
LS . 000 0.00
1, 500. 00000 . 700 -1, 050. 00
0285 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #2 - FURNI SH 0. 700 . 700
SHOULDERI NG MACHI NG W TH OPERATOR CO 5
LS . 000 0. 00
8, 350. 00000 . 700 5, 845. 00
CAT 0201  CURRENT AMT $ 2,968, 070.92$ 0.00$ 2,968, 070. 92
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 000 0.00
8, 000. 00000 . 000 8, 000. 00
0250 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 0. 00
4, 000. 00000 . 000 4, 000. 00
0255 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 0.00
1, 524. 55000 . 000 1, 524. 55
CAT 0400  CURRENT AMT $ 13,524.55 % 0.00$% 13, 524. 55

PRQJECT TOTAL CURRENT AMI $ 3, 940, 896.66 $

0.01$ 3,940, 896. 66



